TIME EXTENSION PROPOSAL

Sl.No	Item	Description	Remarks
1	Name of the Work	Improvements to main & cross roads at Reddy Layout Ravindranagara air force compound in ward No.12 SSd.	
2	Estimate Cost	49.47	
3	Work Code	P - 2434	
4	Job Code	012-14-000023	
5	A.S No.	AS/TC/02/794/13-14. Dt: 18/2/14	
6	T.S No	TC/CE/02/32/13-14. Dt: 20/2/14	
7	Work Order/Agreement No	WO/EE/00/45/14-15. Dt: 25/6/14	
8	Tender Premium	—	
9	Stipulated Time for completion of Work	90 days	
10	Targeted Monthly progress	—	
11	Progrees Achived Till date	—	
12	Reasons for Delay	886 days! BNSSB Work Prograss	
13	Time Extension Requested	—	
14	Assistant Executive Engineer's Recommendation	—	
15	Executive Engineer's Recommendation	Recommended for approvale.	
16	Superintending Executive Engineer's Recommendation	—	
17	Chief Engineers Recommendation	—	
18	Time Extension Granted	BNSSB Work prograss	
19	Conditions imposed if any	—	

Asst, Engineer,
Ward no.

Asst, Executive Engineer,
Sub Division

Executive Engineer
Dasarahalli Division.